

# Go Fish!

## Timeline:

<b>March 1</b>	<b>500 call for artist proposals distributed 200 sponsorship packets distributed</b>
March 15	6:30 P.M. Informational Workshop for artists
<b>March 18</b>	<b>1:00 P.M. Informational Workshop for artists</b>
April 1	Introduce Go Fish! at the 1708 Art Auction
<b>April 28</b>	<b>Richmond Renaissance Partnership Breakfast Phase I - Artist proposal and Sponsorship deadline</b>
May 5	Artist and Sponsor Contracts ready for review
<b>May 20</b>	<b>1:00 PM Informational workshop for artists</b>
May 24	Media Kick Off
<b>August 31</b>	<b>Sponsorship and Artist proposal deadlines</b>
September 8	Review Committee meets to select artist design proposals
<b>September 11</b>	<b>Festival of Fins - matching artists and sponsors at Virginia Museum</b>
September 30	Notification to Sponsors and Artists
<b>June – Nov.</b>	<b>Manufacturing of fish forms</b>
December	Fish entry in Ukrop's/Retail Merchant Christmas Parade
<b>Jan. 5, 2001</b>	<b>Fish forms finished Artist contracts signed Artists pick up fish</b>
April 1	Decorated fish delivered to holding tank
<b>May</b>	<b>Public Preview Grand opening</b>
May – Sept.	Fish on display at all sites
<b>September</b>	<b>Auction of Fish</b>