

Go Fish!

Timeline:

March 1	500 call for artist proposals distributed 200 sponsorship packets distributed
March 15	6:30 P.M. Informational Workshop for artists
March 18	1:00 P.M. Informational Workshop for artists
April 1	Introduce Go Fish! at the 1708 Art Auction
April 28	Richmond Renaissance Partnership Breakfast Phase I - Artist proposal and Sponsorship deadline
May 5	Artist and Sponsor Contracts ready for review
May 20	1:00 PM Informational workshop for artists
May 24	Media Kick Off
August 31	Sponsorship and Artist proposal deadlines
September 8	Review Committee meets to select artist design proposals
September 11	Festival of Fins - matching artists and sponsors at Virginia Museum
September 30	Notification to Sponsors and Artists
June – Nov.	Manufacturing of fish forms
December	Fish entry in Ukrop's/Retail Merchant Christmas Parade
Jan. 5, 2001	Fish forms finished Artist contracts signed Artists pick up fish
April 1	Decorated fish delivered to holding tank
May	Public Preview Grand opening
May – Sept.	Fish on display at all sites
September	Auction of Fish